

## 2010 Town of Canandaigua Comprehensive Plan Update – Project Status

### May 5<sup>th</sup>, 2010

The Citizen Advisory Committee (CAC) had its project kick off meeting on April 29<sup>th</sup> at 6:30pm in Crouch Hall at Onanda Park. The consultant from [Environmental Design & Research, P.C.](#) gave a brief presentation, outlining the project scope and schedule for completion. Below is a listing of the committee members. The voting members form the core of the committee. Ex-officio members will be called upon as needed to assist with the project.

#### Voting Members

Parks & Recreation Committee / Trails – Vacant  
    Planning Board – Joyce Marthaller  
    Zoning Board of Appeals – Gary Davis  
Environmental Conservation Board – Kevin Reynolds  
    Town Board – Oksana Fuller & Ralph Brandt  
    Town Citizens – Terence Robinson  
Agriculture / Hamlet of Cheshire – Ken Naples

#### Non Voting Ex-officio

Ontario County - Kristen Mark Hughes, Planning Director  
Chamber of Commerce - Alison Grems  
Canandaigua Lake Watershed Association - Stephen Lewandowski  
    Senior Citizens - Kate Grimes, Certified Aging Services Professional  
    (Thompson Health)  
Canandaigua School District – Vacant  
    Town Historian – Ray Henry  
Highway Superintendent – Jim Fletcher  
Watershed Director – Kevin Olvany  
City of Canandaigua – Rick Brown  
Town of Gorham – Neil Atkins  
Farmington – Vacant

Project Manager -Tim Jensen, Town Director of Development

This brings Task 1, Project Initiation and Administration, to completion. In the next few weeks we'll continue working on Task 2, Community Profile, which includes data collection and interviews with key stakeholders. Shortly after the interviews, there will be a project informational meeting which will be open to the public. We will inform you of that date as soon as it is scheduled.

### July 14<sup>th</sup>, 2010

The comp plan committee met for a second time on June 24<sup>th</sup> in the Town Hall to discuss a variety of issues and go over progress to date. Phase 2 (Community Profile) is not yet complete though good progress is being made. The date for the first public informational meeting has been set for July 26<sup>th</sup> at 7:00pm in the Town Hall.

### August 27<sup>th</sup>, 2010

The public information meeting went well with about two dozen residents in attendance. The consultant gave a brief presentation on schedule and intent of the overall process. Questions from the audience centered mainly on process and scheduling for the various defined tasks.

## 2010 Town of Canandaigua Comprehensive Plan Update – Project Status

Here is a [link to the overall project scope](#). A preliminary draft of the Community Profile (Task 2) is currently being reviewed and will be revised based on input from the voting members of the committee. The Zoning Code Diagnosis (Task 3) is underway. A draft will likely be reviewed by the advisory committee shortly. The advisory committee held a visioning meeting on August 19<sup>th</sup> (Task 4). At that meeting they went over the vision statement and goals in the existing plan and discussed options for revising based on current conditions.